

To: Way, Steven[way.steven@epa.gov]
From: Matt Francis
Sent: Sat 8/30/2014 7:40:14 PM
Subject: RE: Costs this week

Correct – the Cat 305 is the mini from Maisel. It's actually a Volvo but I just left the original description item in there and altered the cost a little. We can move the 320 to GK for next week and I can push labor that way as well. That will help, but we're still tight. Work that remains at RnB for next week including Monday the 8th:

- 1) Install headgates for road crossing and trouble shoot
- 2) Get pond pump from Durango and set up (Tues) (1 guy ½ day)
- 3) Construct float for suction hose (1 guy 1 hr) – just 2 barrels strapped together with a hose/screen running between.
- 4) Set up manifold (assemble, run pipe, stage bags, etc) (3 guys 1 day including #5)
- 5) Construct bag restraints for manifold system
- 6) Set up chemical delivery system with START (hopefully quick/simple)
- 7) Install head gate to isolate existing road culverts (2 guys ½ day)
- 8) Rent/ Pickup pressure test pump (1 guy ½ day – instead, could pay Wagner to deliver with #9)
- 9) Rent/pickup 185cfm air compressor (1 guy ½ day)
- 10) Set up water delivery for drillers (1 guy, 2-3 hours)
- 11) Get clean water staged on site for drilling and floc mix. (1 guy 1 day (or less) depending on water source Gilbert gives us.

Then we support underground work (2 days) and tear down site and demobe/return unused items (all crew 3 days)

From: Way, Steven [mailto:way.steven@epa.gov]
Sent: Saturday, August 30, 2014 12:59 PM
To: Matt Francis
Subject: Re: Costs this week

So let's look at the equipment needs now at R n N vs GK; if we put an Exc and crew on the GK lets do that. I see two Cat Exc ? Is one the mini from Maisel? It appears we need to reduce OT. Also work on GK set up. Please send me the list of tasks on R n B that you lined out for the crew with.

Let's talk later or early Monday AM. I need do a couple things now.

Sent from my iPhone

On Aug 30, 2014, at 12:11 PM, "Matt Francis" <m.francis@erllc.com> wrote:

Take a look at this and hopefully you'll find somewhere I'm screwed up. We also have costs from the previous week for truck driver picking up all the supplies and the 2 laborers that loaded the trucks for Dan's crew. If more funds aren't available we'll need to start using GK funds to get through the coming week and next.

Confidentiality Warning: This e-mail and any attachments contain information intended only for the use of the individual or entity named above. If the reader of this e-mail is not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, any dissemination, publication or copying of this e-mail is strictly prohibited. The sender does not accept any responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify by return e-mail. Thank you

<Week 1 RnB 2014 Estimate.xls>